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Item Title Detail

1 Meetings attended I attended OBG internal meeting at 0815 hours. OBG fabrication status, 

issues and related meetings were discussed.

2 Heat Straightening Requests (HSRs) I reviewed and approved Transmittal TL-08-0016, which contains HSR(B) 

– 023 Rev. 0 and HSR(B) – 024 Rev. 0.

3 Heat Straightening Requests (HSRs) I reviewed and approved Transmittal TL-08-0024, which contains HSR(B) 

– 028 Rev. 0 and HSR(B) – 029 Rev. 0.

4 Meetings attended I attended a meeting with ABF Steve L. and CT Peter D. The OBG deck 

Mock-Up acceptance criteria was discussed.

   -- ABF Steven L. stated that: 1) the welding of closed ribs to the 1.7 m 

deck is NOT part of the Mock-Up; 2) the bolt tightening of the closed ribs is 

NOT part of the Mock-Up.

   -- Current action is the selection of the macros from the Mock-Up. 30 

macros had been selected by CT from the welds of closed rib to 13 m deck 

plate. For each weld of closed rib to deck plate, 3 macros were selected at 

the beginning of the weld (puddle), one bad weld, and one good weld.

   -- ABF Steven L. stated he would confirm all the required dimension 

check, VT and NDT had been performed before the macros are being cut.

   -- I talked to Jimmy C. and confirmed that we need to make sure we had 

done our dimension check, VT and NDT.

   -- Based on the macro-etching tests of weld trial #2, it was discussed that 

new methodology on determining overlap needs to be developed.

5 Meetings attended Based on the discussions with ABF Steve L. and CT Peter D. in the meeting,

 I updated the OBG deck Mock-Up acceptance criteria spreadsheet.
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